ACTION POINTS -PARIS

Action points	***by who***	***by when***
Translation of Darwin test	GBIF PT, GBIF Fr	End of October
TIM at TDWG : discussing the ALA project : we need a project coordinator not another developper. set up a meeting during TDWG on that	Marie-Elise	End of the week (17 oct.)
Gbits news	GBIF France	Next week (20 oct. - 25 oct.)
News about the Paris Mentoring	GBIF France	Next week (20 oct. - 25 oct.)
API : Create a module for Drupal based on Gallien's code and tested by Portuguese portal	Gallien	Mid-December
Study of feasability of Plug-in in GBIF portal to Openrefine	GBIF PT and Gallien	Mid December
Translate ALA portal to Portuguese and French	GBIF PT and GBIF FR	First quarter of 2015
Planning a workshop on identifiers for GBIF European Nodes to be organised around 1st quarter 2015.	GBIF SP	First quarter of 2015
Share the workshop idea at TDWG	GBIF FR and Santiago	End of October
Test the UUID + PURLs system	Marie-Elise	January 2015
Checking the action point of Lisbon	GBIF PT, SP FR	Depending on the points
Installing ALA Portal	GBIF FR, PT	End of the year

Issues about ALA Portal: Name Indexer and List of countries and States. (Talk with Dave)	Santiago	20-24 oct.
Sharing the herbonauts code	Marie-Elise	End of october
Speaking about writing a paper about the herbonauts with Marc and Simon	Marie-Elise	End of the year
Compare the herbonauts and the ALA citizen project	GBIF SP	January 2015
Install the herbonauts	GBIF PT	First quarter of 2015
Migrate herbonauts from Oracle to MySQL/MariaDB	Marie-Elise	First quarter of 2015
Telling Cees that Netherlands is a good idea for 2015 EU nodes meeting	Anne-Sophie	Next week (20 oct. -25 oct.)
Ask Aurélien when he will finish his SAGG tool	Sophie	Next week (20 oct. -25 oct.)
Put the SAGG tool online	GBIF FR	First quarter of 2015 (depending on Aurélien's work)